<u>Heading</u>: Sprint #2 Plan <u>Team Name</u>: Slug&Found

Sprint Completion Due Date: July 15, 2019

Revision Number: 1
Revision Date: 7/9/19

Goal: By then end of this sprint, we aim to have a working skeleton of the project where users can make posts, view posts and messages.

Task listing, organized by user story: This section lists the user stories, in priority order from most important (top) to least important (bottom). Within each user story, there needs to be a list of tasks required to implement the user story, along with the time estimate for each task (preferably less than or equal to 6 ideal hours). This should look like:

User Story 1. As a user, I want to be able to see all the pictures of items found/lost in a gallery, so that I can easily spot my lost item.

- Task 1 Pull information from database (1)
- Task 2 UI design. (4)
- Total for User Story: 6

User Story 2. As a user, I want to be able to upload posts(pictures & details) that I find on campus, so that it can be easier for other students to find lost items.

- Task 3 Push information to the database (2)
- Task 4 UI Design (4)
- Total for User Story: 6

User Story 3. As a user, I want to be able to view messages that I've sent to other users so that I can see if someone found my lost item.

- Task 5 UI Design (4)
- Total for User Story: 4

User Story 4. As a user, I want to navigate through the web pages so that I can parse through the website in a convenient and organized manner

- Task 6 Ensuring links lead to appropriate webpages (4)
- Task 7 UI Design (4)
- Total for User Story: 8

Team roles: Give a listing of all team members. Next to the team member, list their role(s) for this sprint. Assign each person to at least one role (for example, this role might be "Developer"). This looks like:

Jackie: Product Owner/Front-End Developer/Back-End Developer

Jasleen: Front-End Developer

Gurpreet: Scrum Master/Front-End Developer

Haize: Front-End Developer Steven: Front-End Developer


Cesar: Scrum Master/Back-End Developer

Initial Task Assignment:


Jackie: User Story 2-1,2-2,2-3 Jasleen: User Story 4-1,4-2 Gurpreet: User Story 4-2 Haize: User Story 1-2 Steven: User Story 3-1 Cesar: User Story 1-1,2-2

Burnup Chart:


Sprint #2 - Burn up Chart



Initial scrum board:



Final Scrum Board for Sprint #2



Scrum times:

Monday 5:15pm - 7:15 pm Wednesday 6:30 pm - 8:30 pm

Sundays: 1pm-3pm

TA meetings

Monday: 4:30-5:15pm

Wednesday: 1:00-1:45pm